SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:43PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 459 Const Calendar Day: 32 Date: 06-Jul-2012 Friday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition overcast am, clear pm

Working Day If no, explain:

Di ary: Dispute
General Comments

SKYWAY TRAVELER CCO;
HIGH STRENGTH FASTENER ASSEMBLY PRE-INSTALLATION TESTING:

[]

LeJeune Bolt Company Shipment 156 arrived earlier this week. It was a small shipment in a box, not in
kegs on a pallet, that arrived in the ABF receiving office, not at the warehouse. Today at about 0830 in
the ABF receiving office, | examine the material and sample some of the material for testing. The
shipment includes stainless steel blind rivets and 1/4" diameter non-structural (not high strength
assemblies) bolts, nuts, and washers - | examine this material and the provided certs and release the
material for use in the field. The shipment also includes a rocap lot with 5/8"x4.5” A325 assemblies - | pull
a sample (5 each) of this material for CT Translab QA testing. | do not provide the material to METS
today for delivery to Translab, but will provide it to METS next week. | do not pull a sample with ABF for
on-site rocap, min tension, and inspection torque testing - this sample and testing will happen at a later
date. Note that the material was shipped without prior QA sampling at the source (LeJeune), QA testing at
Translab, and QA release at the source (LeJeune). This was per agreement with ABF, LeJeune, CT
METS, and CT Construction to expedite material delivery to the site, expedite testing, and reduce METS
travel expenses. Note that the suppliers of the individual components (nuts, bolts, washers, galvanizing)
as well as the overall assembly (LeJeune) performed the required QC testing of the material prior to
shipping the material.
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